
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/20/2008

ESTIMATE SUMMARY 06:29:42

CONTID: C15573         ESTIMATE NO: 0007 PROG 2005

PCN: 15573-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25&128th Bridge Replacement PERCENT TIME:

PROJECT NO: BR 0253-192                   

I-25&128th Bridge Replacement

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 06/13/2008 DATE TIME STARTED 11/10/2007

6663 COLORADO BLVD. DATE LET 08/16/2007 DATE WORK BEGAN 11/10/2007

 DATE AWARDED 08/30/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/10/2007 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 11/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,900,430.64 PARTICIPATING $ $ 539,273.53

AWARD PROJECT AMT: 3,648,394.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-59,535.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.87

TIME ALLOW:

ORIG TIME ALLOW:

209 CALENDAR DAYS

CALENDAR DAYS209

72.34%

1,078,871.34

539,273.53

479,738.02

479,738.02

$

$

$

$

2,821,559.30

0.00

2,821,559.30

0.00

2,821,559.30

-54,725.91

0.00

2,766,833.39

0.00

AMOUNT DUE 2,766,833.39 479,738.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 479,738.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

192.0
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

9,800.00000 1.000 9,800.00

201-00000  
 

0010 *REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

640.00000 1.000 640.00

202-00010  
 

0015 *REMOVAL OF DELINEATOR 19.000 12.000

EACH 0.000 0.00

31.00000 12.000 372.00

202-00090  
 

0020 *REMOVAL OF SIDEWALK 60.000 0.000

SY  23.000 293.25

12.75000 23.000 293.25

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 1,159.000 0.000

LF  1,011.000 3,336.30

3.30000 1,011.000 3,336.30

202-00203  
 

0030 *REMOVAL OF ASPHALT MAT 8,000.000 6,846.000

SY  327.000 1,079.10

3.30000 7,173.000 23,670.90

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 5,036.000 1,863.000

SF  3,173.000 6,663.30

2.10000 5,036.000 10,575.60

202-00250  
 

0040 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

1,315.00000 1.000 1,315.00

202-00800  
 

0045 *REMOVAL OF GROUND SIGN 8.000 2.000

EACH 0.000 0.00

66.00000 2.000 132.00

202-00810  
 

0050 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

202-00821  
 

0055 *REMOVAL OF FENCE 360.000 360.000

LF  0.000 0.00

2.15000 360.000 774.00

202-01000  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 275.000 275.000

LF  0.000 0.00

2.60000 275.000 715.00

202-01130  
 

0065 *REMOVAL OF GUARDRAIL TYPE 4 622.000 622.000

LF  0.000 0.00

6.75000 622.000 4,198.50

202-01140  
 

0070 *REMOVAL OF END ANCHORAGE 5.000 5.000

EACH 0.000 0.00

155.00000 5.000 775.00

202-01300  
 

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,879.000 13,400.000

CY  6,479.000 50,536.20

7.80000 19,879.000 155,056.20

203-00060  
 

0080 *BLADING 24.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0085 POTHOLING 10.000 6.000

HOUR 0.000 0.00

200.00000 6.000 1,200.00

203-01597  
 

0090 LABORER 24.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

0095 *STRUCTURE EXCAVATION 140.000 0.000

CY  78.000 534.30

6.85000 78.000 534.30

206-00000  
 

0100 *STRUCTURE BACKFILL (CLASS 1) 140.000 0.000

CY  78.000 2,730.00

35.00000 78.000 2,730.00

206-00100  
 

0105 *FILTER MATERIAL (CLASS B) 20.000 0.000

CY  0.000 0.00

39.00000 0.000 0.00

206-00520  
 

0110 *TOPSOIL 991.000 104.000

CY  0.000 0.00

19.75000 104.000 2,054.00

207-00205  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG 240.000 240.000

LF  0.000 0.00

8.00000 240.000 1,920.00

208-00005  
 

0120 SILT FENCE 4,556.000 4,556.000

LF  0.000 0.00

3.00000 4,556.000 13,668.00

208-00020  
 

0125 CHECK DAM 6.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00040  
 

0130 CONCRETE WASHOUT STRUCTURE 4.000 3.000

EACH 0.000 0.00

710.00000 3.000 2,130.00

208-00045  
 

0135 STORM DRAIN INLET PROTECTION 4.000 3.000

EACH 0.000 0.00

240.00000 3.000 720.00

208-00050  
 

0140 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

208-00070  
 

0145 EROSION CONTROL SUPERVISOR 200.000 55.000

HOUR 9.500 380.00

40.00000 64.500 2,580.00

208-00205  
 

0150 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

210-00001  
 

0155 *RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

210-00810  
 

0160 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

210-00815  
 

0165 ADJUST MANHOLE 2.000 1.500

EACH 0.000 0.00

470.00000 1.500 705.00

210-04010  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MODIFY MANHOLE 1.000 0.750

EACH 0.000 0.00

2,700.00000 0.750 2,025.00

210-04015  
 

0175 *SEEDING (NATIVE) 2.590 0.000

ACRE 0.000 0.00

875.00000 0.000 0.00

212-00006  
 

0180 *SOIL CONDITIONING 2.590 0.000

ACRE 0.000 0.00

3,200.00000 0.000 0.00

212-00032  
 

0185 *MULCHING (WEED FREE) 0.900 0.000

ACRE 0.000 0.00

610.00000 0.000 0.00

213-00003  
 

0190 *MULCH TACKIFIER 180.000 0.000

LB  0.000 0.00

1.75000 0.000 0.00

213-00061  
 

0195 *SOIL BINDER 2.590 0.000

ACRE 0.000 0.00

411.00000 0.000 0.00

213-00100  
 

0200 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,657.000 0.000

SY  0.000 0.00

1.30000 0.000 0.00

216-00041  
 

0205 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

217-00020  
 

0210 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

250-00050  
 

0215 *HEALTH AND SAFETY OFFICER 12.000 12.000

HOUR 0.000 0.00

125.00000 12.000 1,500.00

250-00110  
 

0220 *AGGREGATE BASE COURSE (CLASS 6) 2,293.000 769.000

CY  0.000 0.00

24.50000 769.000 18,840.50

304-06007  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 0.000

TON 83.260 17,068.30

205.00000 83.260 17,068.30

403-00720  
 

0230 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,051.000 0.000

TON 0.000 0.00

67.00000 0.000 0.00

403-09221  
 

0235 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 6,000.000 2,339.360

TON 0.000 0.00

43.00000 2,339.360 100,592.48

403-33841  
 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,490.000 450.000

GAL 0.000 0.00

2.35000 450.000 1,057.50

411-10255  
 

0245 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 89.200 0.000

SY  0.000 0.00

13.00000 0.000 0.00

420-00101  
 

0250 *DRILLED CAISSON (42 INCH) 18.000 0.000

LF  18.000 5,040.00

280.00000 18.000 5,040.00

503-00042  
 

0255 *RIPRAP (18 INCH) 79.600 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00218  
 

0260 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

507-00400  
 

0265 18 INCH REINFORCED CONCRETE PIPE 95.000 0.000

LF  53.000 5,035.00

95.00000 53.000 5,035.00

603-01180  
 

0270 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 1,360.00

680.00000 2.000 1,360.00

603-05018  
 

0275 *INLET TYPE R  L 10 (10 FOOT) 4.000 0.000

EACH 2.000 10,000.00

5,000.00000 2.000 10,000.00

604-19210  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,568.500 0.000

LF  300.000 4,950.00

16.50000 300.000 4,950.00

606-00301  
 

0285 GUARDRAIL TYPE 7 (STYLE CA) 1,414.000 0.000

LF  415.000 21,580.00

52.00000 415.000 21,580.00

606-00710  
 

0290 GUARDRAIL TYPE 7 (STYLE CD) 76.000 0.000

LF  76.000 14,440.00

190.00000 76.000 14,440.00

606-00730  
 

0295 *END ANCHORAGE TYPE 3D 5.000 4.000

EACH 1.000 650.00

650.00000 5.000 3,250.00

606-01340  
 

0300 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,165.00000 0.000 0.00

606-01370  
 

0305 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 1.000 1,575.00

1,575.00000 1.000 1,575.00

606-02005  
 

0310 *FENCE BARBED WIRE WITH METAL POSTS 346.000 0.000

LF  0.000 0.00

7.65000 0.000 0.00

607-01000  
 

0315 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

607-11525  
 

0320 CONCRETE SIDEWALK (6 INCH) 60.000 0.000

SY  0.000 0.00

34.00000 0.000 0.00

608-00006  
 

0325 CONCRETE CURB RAMP 21.000 0.000

SY  21.000 2,625.00

125.00000 21.000 2,625.00

608-00010  
 

0330 CURB AND GUTTER TYPE 2 (SECTION II-B) 107.000 0.000

LF  94.000 2,914.00

31.00000 94.000 2,914.00

609-21020  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CURB TYPE 6 (SECTION M) 1,700.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-60011  
 

0340 *DELINEATOR (TYPE I) 26.000 0.000

EACH 0.000 0.00

32.50000 0.000 0.00

612-00001  
 

0345 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

32.50000 0.000 0.00

612-00003  
 

0350 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF  0.000 0.00

9.40000 0.000 0.00

613-01200  
 

0355 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 90.000 0.000

LF  81.000 1,101.60

13.60000 81.000 1,101.60

613-01300  
 

0360 *WIRING 1.000 0.000

L S 0.000 0.00

8,400.00000 0.000 0.00

613-10000  
 

0365 *LUMINAIRE (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

613-16000  
 

0370 *LIGHT STANDARD METAL (25 FOOT) 2.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

613-34250  
 

0375 *LIGHT STANDARD METAL (30 FOOT) 4.000 0.000

EACH 0.000 0.00

3,385.00000 0.000 0.00

613-34300  
 

0380 *LIGHT STANDARD FOUNDATION 4.000 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

613-40010  
 

0385 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

8,100.00000 0.000 0.00

613-50100  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 0.000 0.00

3,335.00000 0.000 0.00

613-70150  
 

0395 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70250  
 

0400 *SIGN PANEL (CLASS I) 12.000 0.000

SF  0.000 0.00

25.50000 0.000 0.00

614-00011  
 

0405 *SIGN PANEL (CLASS II) 72.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00012  
 

0410 *SIGN PANEL (CLASS III) 150.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
 

0415 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 148.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

614-00214  
 

0420 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 16.000 0.000

LF  0.000 0.00

26.25000 0.000 0.00

614-01585  
 

0425 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 0.000

EACH 0.000 0.00

305.00000 0.000 0.00

614-01588  
 

0430 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

31,400.00000 0.000 0.00

614-31800  
 

0435 24 INCH WELDED STEEL PIPE 34.000 34.000

LF  0.000 0.00

305.00000 34.000 10,370.00

619-10240  
 

0440 36 INCH WELDED STEEL PIPE 31.000 31.000

LF  0.000 0.00

370.00000 31.000 11,470.00

619-10360  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION SURVEYING 1.000 0.517

L S 0.082 1,640.00

20,000.00000 0.599 11,980.00

625-00000  
 

0450 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

626-00000  
 

0455 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,250.00

5,000.00000 0.750 3,750.00

626-01000  
 

0460 *EPOXY PAVEMENT MARKING 29.000 0.000

GAL 25.000 7,125.00

285.00000 25.000 7,125.00

627-00005  
 

0465 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 65.000 65.000

GAL 0.000 0.00

185.00000 65.000 12,025.00

627-00012  
 

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 527.000 0.000

SF  527.000 6,587.50

12.50000 527.000 6,587.50

627-01001  
 

0475 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 112.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30332  
 

0480 FLAGGING 300.000 84.000

HOUR 0.000 0.00

22.00000 84.000 1,848.00

630-00000  
 

0485 TRAFFIC CONTROL VEHICLE 4.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

630-00004  
 

0490 TRAFFIC CONTROL INSPECTION 160.000 111.000

DAY 30.000 2,760.00

92.00000 141.000 12,972.00

630-00007  
 

0495 TRAFFIC CONTROL MANAGEMENT 70.000 58.000

DAY 12.000 5,700.00

475.00000 70.000 33,250.00

630-00012  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 UNIFORMED TRAFFIC CONTROL COORDINATION 448.750 448.750

HOUR 0.000 0.00

16.00000 448.750 7,180.00

630-00015  
 

0505 FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,610.00000 2.000 3,220.00

630-80001  
 

0510 BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 5.000

EACH 0.000 0.00

170.00000 5.000 850.00

630-80335  
 

0515 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 115.000 43.500

EACH 0.000 0.00

56.00000 43.500 2,436.00

630-80341  
 

0520 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 36.500

EACH 0.000 0.00

100.00000 36.500 3,650.00

630-80342  
 

0525 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

135.00000 4.000 540.00

630-80343  
 

0530 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 128.000 64.000

SF  0.000 0.00

21.00000 64.000 1,344.00

630-80344  
 

0535 PORTABLE MESSAGE SIGN PANEL 6.000 3.000

EACH 0.000 0.00

8,200.00000 3.000 24,600.00

630-80355  
 

0540 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

630-80358  
 

0545 DRUM CHANNELIZING DEVICE 500.000 50.000

EACH 0.000 0.00

47.00000 50.000 2,350.00

630-80360  
 

0550 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80363  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 CONCRETE BARRIER (TEMPORARY) 2,628.000 1,314.000

LF  0.000 0.00

22.00000 1,314.000 28,908.00

630-80370  
 

0560 TRAFFIC CONE 400.000 200.000

EACH 0.000 0.00

12.00000 200.000 2,400.00

630-80380  
 

0565 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000

DAY 0.000 0.00

105.00000 0.000 0.00

630-80520  
 

0570 IMPACT ATTENUATOR (TEMPORARY) 3.000 1.500

EACH 0.000 0.00

9,200.00000 1.500 13,800.00

630-85010  
 

0575 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

630-85040  
 

0580 F/A MINOR CONTRACT REVISIONS 175,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0585 F/A PARTNERING 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0590 F/A ASPHALT PAVEMENT INCENTIVE HMA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0595 F/A FUEL COST ADJUSTMENT 35,000.000 1,774.930

F A 3,410.500 3,410.50

1.00000 5,185.430 5,185.43

700-70016  
 

0600 F/A ON-THE-JOB TRAINEE 3,072.000 126.500

HOUR 0.000 0.00

1.00000 126.500 126.50

700-70021  
 

0605 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0615 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0620 F/A ASPHALT PAVEMENT INCENTIVE SMA 1,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0625 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0630 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0635 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0770 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 
(OFFICER TIME)

21,795.750 21,795.750

DOL 0.000 0.00

1.00000 21,795.750 21,795.75

900-00006  
 

0780 RESET GUARDRAIL TYPE 3 RESET GUARDRAIL TYPE 3 (6-3 
POST SPACING)

834.000 834.000

LF  0.000 0.00

11.82000 834.000 9,857.88

210-01130  
 

0785 CONSTRUCTION SURVEYING (HOURLY) CONTRACTOR SURVEYING 9.000 9.000

HOUR 0.000 0.00

100.00000 9.000 900.00

625-00001  
 

CAT 0200 $182,364.35 901,270.49CURRENT AMT 1,872,473.97 $$

CAT NO0300 STRUCTURES 

0645 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

100,000.00000 1.000 100,000.00

202-00400  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0650 *STRUCTURE EXCAVATION 2,327.000 2,327.000

CY  0.000 0.00

6.85000 2,327.000 15,939.95

206-00000  
 

0655 *STRUCTURE BACKFILL (CLASS 1) 4,044.000 2,829.000

CY  1,215.000 42,525.00

35.00000 4,044.000 141,540.00

206-00100  
 

0660 *MECHANICAL REINFORCEMENT OF SOIL 3,989.000 2,774.000

CY  1,215.000 19,440.00

16.00000 3,989.000 63,824.00

206-00360  
 

0665 *AGGREGATE BASE COURSE (CLASS 6) 182.000 0.000

CY  73.000 1,788.50

24.50000 73.000 1,788.50

304-06007  
 

0670 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 290.000 0.000

TON 0.000 0.00

67.00000 0.000 0.00

403-09221  
 

0675 *DRILLED CAISSON (30 INCH) 500.000 497.000

LF  0.000 0.00

140.00000 497.000 69,580.00

503-00030  
 

0680 *DRILLED CAISSON (54 INCH) 199.000 199.000

LF  0.000 0.00

325.00000 199.000 64,675.00

503-00054  
 

0685 *BLOCK FACING 3,715.000 3,715.000

SF  0.000 0.00

8.75000 3,715.000 32,506.25

504-04410  
 

0690 *BRIDGE DRAIN (SPECIAL) 4.000 2.000

EACH 1.000 8,000.00

8,000.00000 3.000 24,000.00

513-00690  
 

0690 MATERIAL ALLOWANCE BRIDGE DRAINS 0.400

EACH -0.400 -420.00

1,050.00000 0.000 0.00

0695 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 621.000 0.000

LF  541.000 143,365.00

265.00000 541.000 143,365.00

514-00201  
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PCN: 15573-BID    ESTIMATE RUN

PROJECT: BR 0253-192                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0695 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 
(SPECIAL)

223.077

LF  -223.077 -59,115.51

265.00000 0.000 0.00

0695 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) (SPEC) 0.000

LF  0.000 0.00

265.00000 0.000 0.00

0700 *WATERPROOFING (MEMBRANE) 1,794.000 0.000

SY  0.000 0.00

9.50000 0.000 0.00

515-00120  
 

0705 BRIDGE EXPANSION DEVICE (0-4 INCH) 155.000 0.000

LF  104.000 23,400.00

225.00000 104.000 23,400.00

518-01004  
 

0710 CONCRETE CLASS D (BRIDGE) 1,234.000 1,081.000

CY  144.000 50,400.00

350.00000 1,225.000 428,750.00

601-03040  
 

0715 PRECAST CONCRETE DECK PANEL (3 INCH) 1,310.000 1,310.000

SY  0.000 0.00

80.00000 1,310.000 104,800.00

601-25730  
 

0720 *STRUCTURAL CONCRETE COATING 14,759.000 0.000

SF  0.000 0.00

1.15000 0.000 0.00

601-40301  
 

0725 *REINFORCING STEEL 37,463.000 30,444.000

LB  0.000 0.00

0.71000 30,444.000 21,615.24

602-00000  
 

0730 *REINFORCING STEEL (EPOXY COATED) 148,096.000 125,119.000

LB  22,977.000 19,300.68

0.84000 148,096.000 124,400.64

602-00020  
 

0735 *BRIDGE RAIL TYPE 7 811.500 270.500

LF  541.000 48,690.00

90.00000 811.500 73,035.00

606-10700  
 

0740 *1 INCH ELECTRICAL CONDUIT 377.000 377.000

LF  0.000 0.00

10.25000 377.000 3,864.25

613-00100  
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PCN: 15573-BID    ESTIMATE RUN 06/20/2008

PROJECT: BR 0253-192                   ESTIMATE NO: 0007 06:29:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0745 *2 INCH ELECTRICAL CONDUIT 1,312.000 1,104.000

LF  0.000 0.00

5.25000 1,104.000 5,796.00

613-00200  
 

0750 *PRESTRESSED CONCRETE I (BT72) 2,412.000 2,412.000

LF  0.000 0.00

170.00000 2,412.000 410,040.00

618-00172  
 

0750 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000

LF  0.000 0.00

170.00000 0.000 0.00

0775 ADDED ITEM (DOLLAR)/ PRICE REDUCTION STRUCTURE 
BACKFILL CLASS 1 (MSE WALLS)

0.000 -1,231.020

DOL 0.000 0.00

1.00000 -1,231.020 -1,231.02

900-00006  
 

CAT 0300 $297,373.67 1,851,688.81CURRENT AMT 1,959,356.67 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0755 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

0760 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012  
 

0765 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

620-00020  
 

CAT 0400 $0.00 68,600.00CURRENT AMT 68,600.00 $$

PROJECT TOTAL 479,738.02 $ 2,821,559.30CURRENT AMT 3,900,430.64 $$


